

	2020-2021	2021-2022	2022-2023	2023-2024	2024-2031
KAAP*	Living Document Outline and Research	Draft KAAP Living Document Adaptation Forums and Drop-in Sessions	KAAP Living Document Online Feedback Living Document Approved	Action Steps Outlined & Integrated Across Council	Assess KAAP Living Document Objectives against Adaptive Strategies
Adaptive Pathways (Regional adaptation work)	Est. Governance Structure Mana Whenua Partnership Regional Risk Assessment (incl. Hazards mapping) Pilot Project Scoping	Pilot Project Te Ao Māori Framework Mana Whenua Partnership	Pilot Project Completion, Adaptive Strategy Finalised Major Project 1 Begins	Major Project 1 Completion, Adaptive Strategy Finalised	Major Projects Completion, District Adaptive Strategies Finalised Monitor & Review
KMAP*	First Annual Emissions Inventory & Footprints Establish Inventory Process	Annual Inventory Establish Emissions Targets Identify Reduction Pathways for Council Business	Annual Inventory Establish Indicators Across Council Business	Annual Inventory Implement Reduction Pathways Scope Community Initiatives	Annual Inventory Implement Reduction Pathways Review Indicators & Pathways Te Ao Māori Framework Community Initiatives
KSAP*	Feasibility & Scoping	Sustainability Assessment Begin Stakeholder Engagement	KSAP Living Document Outline Internal Engagement Across Topics Te Ao Māori Framework	Set Phased Objectives Across Council Areas Establish Indicators Draft Living Document to Consultation	Final Living Document Transition Actions Implemented across Council Areas Monitor Indicators & Review Phased Objectives
Climate Smart Policy	Feasibility & Scoping	Draft & Adopt Policy	Implement	Implement	Implement Review

* Minimum budget requirement significantly impacts timelines and outputs for Adaptation, Mitigation and Sustainability Action Plans. See report for more details.