

Baylys Beach

Projects that are scheduled/planned or may impact Baylys Beach

Project/Work	Detail	Timeframe	Lead
Remedial work at beach entrance	<p>Beach open, work complete on entrance.</p> <p>Footpath(s) – wait for Carpark & Connectivity project feasibility.</p> <p>Temporary shared zone signage to ensure that vehicle drivers aware of potential pedestrians.</p>	<p>Completed</p> <p>Still under investigation through business case.</p>	<p>NTA</p> <p>NTA</p> <p>NTA</p>
Stormwater Project	<p>Look into previous Community Engagement from 2019 to present.</p> <p>Chases Gorge work/wetland</p> <p>Design/Concept drawings have been communicated to Baylys Beach Society and Te Roroa.</p>	<p>Starting Jan 2022</p> <p>Planting Apr/May 2022</p>	<p>Delivery team</p>
Carpark & Connectivity Project	<p>Business case stage. Looking at connecting this up with the other projects such as:</p> <p>Ripiro Beach Management Project</p> <p>Boardwalk Stg.2</p> <p>Footpath (from remedial work)</p>	<p>This LTP to be completed</p>	<p>NTA</p>
Ripiro Beach Management Project	<p>Business case stage. Looking at connecting this up with the other projects such as:</p> <p>Ripiro Beach Management Project</p> <p>Boardwalk Stg.2</p> <p>Speed Review</p>	<p>2 years to be completed.</p>	<p>Community</p>
Cliff track erosion	<p>Contract for Service - with improvements.</p> <p>Health and Safety to be worked with alongside Baylys Beach Society and Parks.</p> <p>Resource Consents may be required (Northland Regional Council).</p>	<p>W/e 05/11</p>	<p>Parks</p>
Speed Review	<p>Happening Northland wide.</p>	<p>Est. start date</p> <p>March - April 2022</p>	<p>NTA</p>