
 

 

 

Kaipara District Council Operations and 

Maintenance Contracts 

Meeting: Council Briefing 
Date of meeting: 9 June 2021 
Reporting officer: Donnick Mugutso, Operations  Manager 

Purpose | Ngā whāinga 

To update Council on the proposed procurement approach regarding the expiring operations and 
maintenance contracts in 3 Waters, Waste Minimisation and Parks and Reserves. 

Context | Horopaki 

Kaipara District Council (KDC) provides services to the community in the activities of 3 waters, 
waste minimisation and parks and reserves delivered through 4 term contracts namely: 

 Contract 798 - 3 Waters Operations and Maintenance with Ventia Pty Ltd,  

 Contract 706 - Eastern and Western Waste and Recyclables Collection, Disposal and 
Transfer Station Operation with Kaipara Refuse Ltd 

 Contract 484 - Hakaru Refuse Facility Operations with Northland Waste 

 Contract 860 - Maintenance of Parks, Reserves, Cemeteries, Public Toilets, Buildings and 
Dargaville Gardens with Downer  

All 4 contracts end on the 30th June 2022 and a Procurement Strategy is being developed which 
will be brought to Council for approval in July. 

 

The 3 Waters Operations and Maintenance Contract 798 was initiated in 2016 as a 3 + 2 + 1 year 
contract and after two renewals, the term contract ends on 30 June 2022. 

The Eastern and Western Waste and Recyclables Collection, Disposal and Transfer Station 
Operation Contract 706 has been in operation from 2013 as a 6-year (3+3) term contract. It has 
had three more extensions and is due to expire on 30 June 2022. 

The Hakaru Refuse Facility Operations Contract 484 runs until 30 June 2022 and was initiated in 
2007 as a 10+5-year term contract. 

The Maintenance of Parks, Reserves, Cemeteries, Public Toilets, Buildings and Dargaville 
Gardens Contract 860 was administered in 2018 and expires on 30 June 2022. 
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Table 1:  Kaipara District Council Infrastructure Operations Term Contracts (excluding 
Roading)  

 

Contract and Contractor Name Activity Duration Value Comment 

Contract 798  

3 Waters Operations and 
Maintenance –  

Ventia Pty Ltd 

3 Waters Jul 2016 
to Jun 
2022 

$12,489,941 The contract 
has been 
extended 
twice to June 
2022 

Contract 706 Eastern and Western 

Waste and Recyclables Collection, 

Disposal and Transfer Station 

Operation – Kaipara Refuse Ltd 

 

Waste 
Minimisation 

Nov 
2013 to 
Jun 
2022 

$ 2,750,650 The contract 
has had 3 
extensions in 
addition to the 
initial 3 + 3 
year term 

Contract 484 Hakaru Refuse 
Facility Operations – Northland 
Waste 

Waste 
Minimisation 

Jul 2007 
to Jun 
2022  

NIL Zero rated 
contract -The 
contractor 
gets revenue 
from handling 
and disposal 
of waste 
brought to the 
transfer 
station 

Contract 860 Maintenance of 
Parks, Reserves, Cemeteries, 
Public Toilets, Buildings and 
Dargaville Gardens - Downer 

Parks and 
Reserves 

Mar 
2018 to 
Jun 
2022 

$ 3,615,869 The contract 
has had no 
extensions 

 

Discussion | Ngā kōrerorero 

Proposed programme 

The contracts have generally provided satisfactory performance for Council. However, there are 
opportunities now to improve the outcomes expected out of the contracts, establishing new and 
improving existing Key Performance Indicators and evaluating if Council is getting value for money.  

As these contracts all expire on 30 June 2022 and such a major procurement takes time and 
resources, this report sets out the procurement programme and the gateways, some of which will 
require Council approvals. There are various opportunities that can be achieved through 
procurement in line with Kaipara District Council’s Procurement Strategy, which span, but not 
limited to: creating synergies across the contract activities, partnering with other Councils or 
government departments, enhancing mana whenua partnerships, and improving local employment 
creation. These need to be workshopped, analysed with appropriate techniques, and ranked to 
bring the best value for Council.  

The size and nature of the procurement process cannot be completed inhouse as there is no 
capacity to complete the programme. In line with KDC’s procurement policy, we propose to secure 
external professional services to help with the procurement process through a closed tender 
process. A proposed programme is set out in Table 2 below: 
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Table 2: Proposed Procurement Programme 

 

Activity Description Responsibility Timeline 

Procurement of 
Professional Services 
Providers (PSP) 

To assist with the option 
assessments and 
procurement. This will 
include an interactive 
session with prospective 
service providers to 
establish that Council’s 
objectives and expected 
outcomes from the 
procurement are clear. 

Council Officers July 2021 

Procurement 
workshops  

To evaluate delivery 
models and create a 
roadmap of the 
procurement process. 

To establish the 
procurement 
methodology  

To prepare procurement 
strategy document 

PSP 

Council Officers 

August 2021- 
September 2021 

Procurement Strategy To seek procurement 
strategy approval from 
Council  

Council Officers 

Council approval 

October 2021 

Procurement To secure the service 
providers for delivery. 
Includes tender 
preparation, tendering,  
evaluation and 
recommendation 

PSP 

Council Officers 

November 2021- 
February 2022 

Appointment of 
Contractors 

Council Officers to 
present the result and 
recommendation of the 
tender process. Council 
approval required. 

Council approval March 2022 

Informing Contractors Officers to inform 
contractors of the 
Council Decision 

Council Officers March 2022 

Pre-commencement  of 
Contracts 

Preparation for start of 
contract with mobilising. 
Council Officers and 
Contractors to ensure 
the transition of service 
provision is smooth.  

Contractors 

Council Officers 

March 2022 -July 
2022 

Start of Contracts Contracts start on 1 July 
2022 

Contractors 

Council Officers 

July 2022 
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Factors to Consider 

While the procurement workshops will consider all delivery models, the 3 Waters Operations and 
Maintenance contract will be directly affected by the ongoing Three Waters Reform.   

The waste minimisation delivery models will also consider the results of the Consultation feedback 
on Recycling and the feedback from the Deliberations Meeting of 20 May. 

 

 Next steps | E whaiake nei 

 Secure a Procurement Professional Services 
 Procurement Workshop 
 Prepare Procurement Strategy  

 Attachments | Ngā tapiritanga 

None 

 


