

District Plan Review
Indicative workprogramme timeline

District Plan Review - key deliverables

	20/21 year													Phase 1												22/23 year						
	Jul-20	Aug-20	Aug-20	Sep-20	Oct-20	Nov-20	Dec-20	Jan-21	Feb-21	Mar-21	Apr-21	May-21	Jun-21	Jul-21	Aug-21	Sep-21	Oct-21	Nov-21	Dec-21	Jan-22	Feb-22	Mar-22	Apr-22	May-22	Jun-22	Jul-22	Aug-22	Sep-22	Oct-22	Nov-22	Dec-22	Jan-23
Part Two: Tangata Whenua, PC14, PC15					Rohe tour																											
Part Three: Strategic Direction, PC16																																
Part Four A : District Wide Matters, PC17 -PC19																																
Part Four B: Environmental Risk, PC20, PC21																																
Part Four C: Other Hazards, PC22 - PC27																																
Part Four D: Community Values, PC28 - PC31																																
Part Four E: Infrastructure and Energy, PC32 - PC37																																
Part Four F: General District Wide Matters, PC38 - PC44,																																
Part Five A: Rural, PC45 - PC48																																
Part Five B: Urban, PC49 - PC54,																																
Part Five C: Commercial, PC55 - PC59																																
Part Five D: Industrial, PC60 - PC63																																
Part Five E: Open Spaces and Recreation, PC64 - PC69																																
Part Five F: Special Purpose Zones PC70 - PC76																																
Part Five G: Precincts/Development Areas, PC77 - PC80																																

Key:
Council Briefings - direction sought/updates/engagements
Council decision
Engagement activities



	Phase 2							
	22/23 year				23/24 year		2024-2026 years	
	Feb-23	Mar-23	Apr-23	May-23	Jun-23	Jul-23	Aug-23	July24 - June26
Combining the individual chapters and final review (staff)								
Legal review								
Final draft presented to Council for discussion and feedback								
Council formally adopts proposed DP and commences statutory consultation and associated processes								
Hearings								
Appeals								