

## Attachment B

Policy/Strategy/Plan/Project										21/22 year										22/23 year													
	Oct-20	Nov-20	Dec-20	Jan-21	Feb-21	Mar-21	Apr-21	May-21	Jun-21	Jul-21	Aug-21	Sep-21	Oct-21	Nov-21	Dec-21	Jan-22	Feb-22	Mar-22	Apr-22	May-22	Jun-22	Jul-22	Aug-22	Sep-22	Oct-22	Nov-22	Dec-22	Jan-23	Feb-23	Mar-23	Apr-23	May-23	Jun-23
Significance and Engagement Policy	delib	CM																															
Dangerous and Insanitary Buildings Policy						CM																											
Wastewater Drainage Bylaw							CB				CB	CM					CB	CM															
Stormwater Drainage Bylaw ( amend CGB Part 11 Land Drainage)							CB				CB	CM					CB	CM															
Dog Mgmt Bylaw - 12 Month review since last review						CB	tbc																										
Class 4 Gambling Venue Policy				confirm data requirements							tbc				DUE																		
Totalisator Agency Board (TAB) Venue Policy				confirm data requirements							tbc				DUE																		
Easter Sunday Shop Trading Policy												tbc						DUE															
Environmental scanning, forecasting and trend analysis																																	
Mana Whenua quarterly hui programme																																	
Omnibus Reserve Management Plan																																	
Climate Change work programme (Policy and 3 Action Plans)																																	
Consolidated GB split - Parts 2, 3 and 4																																	
Consolidated GB split - Parts 5 and 6																																	
Consolidated GB split - Parts 7 and 8																																	
Consolidated GB split - Parts 9 and 10																																	
Alcohol Control Bylaw																																	
on hold/not started																																	
scoping																																	
research/analysis/drafting																																	
mana whenua participation																																	
community engagement - informal																																	
final analysis/drafting/legal advice																																	
formal consultation submissions, hearings, deliberations																																	
council approval process-briefings and meetings																																	
implementation/handover																																	
final workprogramme and schedule tbc - work ongoing																																	
ongoing																																	