

Pōuto Road Phase 2 update

Meeting: Externally Funded Projects Committee
Date of meeting: 17 February 2021
Reporting officer: Joanne Reid, Programme Manager

Purpose/Ngā whāinga

To update on the progress (including financial status, risks, issues, milestones achieved and next steps) of the Pouto Road Sealing phase two Project.

Recommendation/Ngā tūhunga

That the Externally Funded Projects Committee:

- a) Notes the Pōuto Road Phase 2 update.

Discussion/Ngā kōrerorero

A detailed project update is provided in Attachment A: Externally funded projects (EFP) Pōuto Road Phase 2 status report February 2021.

Significance and engagement/Hirahira me ngā whakapāpā

The decisions or matters of this report do not trigger the significance criteria outlined in Council's Significance and Engagement Policy, and the public will be informed via agenda on the website.

Next steps/E whaiake nei

The projects will continue to progress as specified in the Externally funded projects (EFP) Pōuto Road Phase 2 status report February 2021.

Attachments/Ngā tapiritanga

A	Externally funded projects (EFP) Pōuto Road Phase 2 status report February 2021