

Unsealed Roding Network project update

February 2021

Meeting: Externally Funded Projects Committee
Date of meeting: 17 February 2021
Reporting officer: Joanne Reid, Programme Manager

Purpose/Ngā whāinga

To update on the progress (including financial status, risks, issues, milestones achieved and next steps) of the Unsealed Roding Network Project.

Recommendation/Ngā tūhunga

That the Externally Funded Projects Committee:

- a) Notes the Unsealed Roding Network project update February 2021.

Discussion/Ngā kōrerorero

A detailed project update is provided in Attachment A: Externally funded projects (EFP) Unsealed Roding Network status report February 2021.

Significance and engagement/Hirahira me ngā whakapāpā

The decisions or matters of this report do not trigger the significance criteria outlined in Council's Significance and Engagement Policy, and the public will be informed via agenda on the website.

Next steps/E whaiake nei

The projects will continue to progress as specified in the Externally funded projects (EFP) Unsealed Roding Network status report February 2021.

Attachments/Ngā tapiritanga

A	Externally funded projects (EFP) Unsealed Roding Network status report February 2021