

**KAIWAKA TOWNSHIP IMPROVEMENT PLAN
2019 REVIEW**

OVERVIEW

The Kaiwaka Township Improvement Plan was implemented in November 2016, the plan presents an overall long term vision for Kaiwaka, and a set of actions proposed to address the concerns and feedback collected from the Kaiwaka Community and Te Uri O Hau. The plan provided both initial short-medium term (1-5 years) and longer term (5 years+) actions, which support the delivery of the overall vision.

A Community Consultation meeting was held on the 18 March 2019 with the Kaiwaka Community and was attended by over 50 people from the Kaiwaka Community including representation from local Iwi Te Uri O Hau. The purpose of the meeting was:

- to review the Kaiwaka Township Improvement Plan to gain feedback from the community to prioritise the projects within the plan and identify any issues
- to ensure the community had the opportunity to put forward new ideas

The District Plan Review Community meeting was held in Kaiwaka on 8 April 2019 the feedback from the attendees supported the new project ideas identified at the Community meeting.

The information from both meetings has been collated and used to inform the Kaiwaka Township Improvement Plan Review 2019. The common themes have been added to the Plan and will be circulated to the Kaiwaka Community for confirmation. Following this the projects will be included in the reviewed Kaiwaka Township Improvement Plan, opportunities investigated to inform the Annual Plan and Long Term Plan processes.

Kaiwaka Township Improvement Plan Projects Still To Be Completed Or Investigated				
Short Term – Medium Term Actions (1-5 years, 2016-2021)				
No on Map	Action/Project	Responsibility	Timeframe	Update/Action
1a & 1b	"Welcome to" town gateway signage (community) at northern and southern ends of town	Kaiwaka Community	2019-2020	<ul style="list-style-type: none"> • KDC Community Development budget has set aside \$5,000 towards this project • The NZTA consent application needs to be submitted and the conditions met prior to sculptures being erected. • Te Uri O Hau to confirm to KDC they approve the sculpture design
3	Riverside walkway loop (alongside Mountain Creek and Kaiwaka River, connecting to main shops and Kauri Walkway)	KDC Parks & Reserves & Kaiwaka Community		<ul style="list-style-type: none"> • Investigate options
5j	New parallel link between Marshall Road and Kaiwaka- Mangawhai Road.	Option 1 - KDC – Parks & Reserves	2021-onwards	<ul style="list-style-type: none"> • Option 1 – New Footpath to be installed • Identified as a priority at Community & District Plan Meetings
13	Story boards displaying local history and culture	KDC, Te Uri O Hau & Kaiwaka Community	2019-2020	<ul style="list-style-type: none"> • Te Uri O Hau has identified the concept they want to erect
14	Rest Area Improvements in McLean Park	KDC, DOC, Te Uri O Hau & Kaiwaka Community		<ul style="list-style-type: none"> • Community consultation • Plan concept • Develop an MOU between KDC, DOC & NZTA

New Projects Identified At Community Consultation Meetings Held in March and April 2019		
Action/Project	Responsibility	To be Investigated
Installation of the Kaiwaka Sports Fitness Trail	KDC – Parks & Reserves & KSA	Option 1 – KSA to apply to the Reserve Contribution Contestable Fund Option 2 – KDC to include in the Kaiwaka Township Improvement Plan
Development of the Rangiora Rd Reserve & Boat Ramp - Point Curtis Boat Club	KDC – Parks & Reserves & Point Curtis Boat Club	Option 1 – Point Curtis Boating Club apply to the Reserve Contribution Contestable Fund Option 2 – KDC to consult with the community to have included in the Kaiwaka Township Improvement Plan
Two Pedestrian Footbridges - Oneriri Rd creek and Mountain Creek	KDC & NTA	To do a feasibility study and then business case if it is identified as a priority
Re-Development of McLean Park to include a wharf	KDC, DOC, NZTA	Investigate options
Development of Car Park Oneriri Rd intersection	NTA & NZTA	
Pathways from Oneriri Rd to Eutopia & under bridge to Mormor's cafe	KDC Parks & Reserves	
Weir Construction	Kaiwaka Community	Kaiwaka Community to discuss with NRC
Keep Streams Clean	Kaiwaka Community	Kaiwaka Community to discuss with NRC
Planting & tree removal –	Kaiwaka Community	Community organisations can
<ul style="list-style-type: none"> • Oneriri Rd intersection up to Eutopia car park • Eastern side of bridge by Mormor's Cafe 		<ul style="list-style-type: none"> • make an application to KDC Community Grants Fund for assistance • request support from NRC weed removal programme
Illumination under bridge	Kaiwaka Community	Community organisations can make an application to KDC Community Grants Fund for assistance
Potential Light Sculptures	Kaiwaka Community	Community organisations can make an application to KDC Community Grants Fund for assistance
Landscaping of picnic area by Mormor's Cafe	Kaiwaka Community	Community organisations can make an application to KDC Community Grants Fund for assistance

Northland Transport Alliance (NTA) and New Zealand Transport Agency (NZTA) Projects – Still To Be Completed				
No on Map	Action/Project	Responsibility	Timeframe	Action
2a	Gateway threshold treatment at southern end of town (Red Zone)	NZTA	2016-2021	
2b	Gateway threshold treatment at northern end of town (Red Zone)	NZTA	2016-2021	
4b	Install handrail on Mountain Creek Bridge connecting to underpass	NZTA	2016-2021	
5a	New footpath with planted verge outside the Kaiwaka Cheese Shop	NTA	2016-2021	
5c	New footpath along western side of Gibbons Road from start of the riverside walkway	NTA	2016-2021	
5e(part)	Widening of existing footpath on eastern side of SH1 between the shops and residential area	NTA	2021-onwards	
5g	Widening/realigning of footpath with planted verge along SH1 from Kaiwaka Mangawhai Rd to Mountain Creek Bridge	NTA	2021-onwards	<ul style="list-style-type: none"> Identified as a priority at Community & District Plan Meetings
5h	New footpath along the corner of Gibbons Road and Kaiwaka Mangawhai Road outside the Four Square	NTA	2021-onwards	
5i	New footpath with planted verge along western side of Sh1 from commercial area to Café Eutopia (inclusive of new footbridge across Kaiwaka River)	NTA	2021-onwards	<ul style="list-style-type: none"> Feasibility study and costings to be undertaken Identified as a priority at Community & District Plan Meetings
5j	New parallel link between Marshall Road and Kaiwaka- Mangawhai Road.	Option 2 - NTA	2021-onwards	<ul style="list-style-type: none"> Option 2 – NTA to investigate a road link Identified as a priority at Community & District Plan Meetings
6a	Pedestrian crossing on Kaiwaka Mangawhai Rd	NTA	2021-onwards	
6b	Pedestrian refuge on SH1 south of SH1/Kaiwaka-Mangawhai Rd intersection	NZTA	2021-onwards to align with KDC footpath improvements and median barrier	
6d	Pedestrian refuge on SH1 at southern end of the Kaiwaka Township (Hastie Lane)	NZTA	2016-2021	
7	Improved street amenity for main town – widened footpath and public space including signage and street planting. Realignment of kerb, reconfigured	KDC	2021-onwards Request funding in Council's Long Term Plan	
12	Realignment of Oneriri Rd intersection	NZTA	Engineer engaged on 16/17 financial year to assess and provide future options	<ul style="list-style-type: none"> Option 2 – NTA to investigate a road link Identified as a priority at Community & District Plan Meetings

Completed Projects					
No on Map	Action/Project	Responsibility	Timeframe	Funding	Update
4a	New underpass connection from north eastern end of Mountain Creek bridge connecting to the rest area on west	KDC	16/17 financial year	KDC contribution from Community Development Fund	Completed
5b	Improved footpath to Café Eutopia from Kaiwaka River Bridge underpass and riverside walkway	KDC	16/17 financial year	KDC contribution from Community Development Fund	Completed
5d	Install signage highlighting existing concrete footpath to school from Kaiwaka Mangawhai Road	KDC	16/17 financial year	KDC contribution from Community Development Fund	Completed
5e (part)	Planted verge along existing footpath on eastern side of SH1 from main shops to the start of residential area	KDC	Begin 16/17 financial year	KDC contribution from Community Development Fund	Completed
5f	New footpath with planted verge and street planning along western side of SH1 just north of the commercial area to connect up to pedestrian refuge	KDC/NZTA	2016-2017 to align with installation of pedestrian refuge (NTZA)	NZTA funded for new connecting footpath KDC contribution from Parks budget for street planting	Completed
6c	Pedestrian refuge/s on SH1 in proximity to commercial area (near Italian Bakery)	NZTA	16/17 financial year	Funded	Completed
8	Art Installation to screen water utility/improve underpass amenity	KDC/Café Eutopia & Kaiwaka Community	16/17 financial year	KDC contributed \$4,000 from Community Development Fund	Completed
9	Improved bus stops amenities	KDC	2016-2021	2016-2017	Completed
10	Street tree planting on road reserve along SH1 between commercial area and Oneriri Rd	KDC & Kaiwaka Community	Begin 16/17 financial year	KDC contribution from parks budget	Completed
11	"Your Speed" road safety feedback sign	NZTA	16/17 financial year	Funded – Installed October 2016	Completed
15	Re-aligning the slip lane access way at the Kaiwaka shop parking area to ensure that a vehicle approaches the exit at a 90 degree angle	NZTA	17/18 financial year	Funded	Completed